Project: SBB EEG
Last Updated: 10/2/18
Year 2018
Month Sept Oct Nov Dec
Task Description | Duration | Assigned 11/5 |11/12|11/19|11/26| 12/3 |12/10|12/17|12/24

Electrode Building/Testing

Micocontroller Testing

9/3 |9/10 [ 9/17 | 9/24 | 10/1 | 10/8 |10/15(10/22|10/29

Hardware Design

Hardware Testing

Signal Received To Python

3D Printed Case

Fourier Transforms

User Interface Design

Machine Learning

Flex Time for Surfaced Problems
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Expo Poster




2019

Jan

Feb

Mar

May

Task Description

12/31

1/7

1/14

1/21

1/28

2/4

2/11 | 2/18

2/25

3/4

3/11 | 3/18

3/25

4/1

4/8 | 4/15

4/22

4/29

5/6

5/13

Electrode Building/Testing

Micocontroller Testing

Hardware Design

Hardware Testing

Signal Received To Python

3D Printed Case

Fourier Transforms

User Interface Design

Machine Learning

Flex Time for Surfaced Problems

Expo Poster




Task Description

5/20

5/27

Electrode Building/Testing

Micocontroller Testing

Hardware Design

Hardware Testing

Signal Received To Python

3D Printed Case

Fourier Transforms

User Interface Design

Machine Learning

Flex Time for Surfaced Problems

Expo Poster




